

Project: 1066 Syer Line

Project Period Covered: January 1 to February 2022

Status Update: December 6, 2021

Project Activity	Milestone	Month - 2021												Month 2022	
		January	February	March	April	May	June	July	August	September	October	November	December	January	February
Project Plan	Draft plan	→★													
	Conduct Meeting		→★												
Background Studies	Identify Studies		→★												
	Solicit proposals			→★											
	Secure Consultants				→★										
Conduct Studies	AIA				→★										
	EIS				→★										
	Hydro - G				→★										
	TIS (tbd)									→★					
	SWM (tbd)									→					
Report Back to Council	Reconvene Mtg with Agencies								→★						
	Present Study Results								→★						
	Seek Direction								→★						
	Peer Review of Studies									→★					
OPA & ZBA	Draft OPA & ZBA										→★				
	Public Notice of OPA & ZBA										→★				
	Report to Council										→★				
	Council Decision (CM)											→★		→★	