

# Township of Cavan Monaghan

## Report and Capital Project Status

- Directed by Council and/or CAO
- Directed by the Province/legislation
- Directed by an Agency
- Priority Projects and Reports

### Report Status

Name	Date Requested	Directed By	Resolution/Direction	Est. Report Date
Y. Hurley	April 1, 2019	Council	Millbrook Arena Feasibility Study	<del>June 2020</del> September 2020
E. Arthurs	September 17, 2019	Council	Off Road Vehicle Route from the Victoria Rail Trail to the Ganaraska Report	<del>April 2020</del> <del>July 2020</del> September 2020
Y. Hurley	February 19, 2019	Council	Design for the remaining lands at the new Community Center	<del>June 2020</del> September 2020
Y. Hurley E. Arthurs K. Pope	N/A	Council	Cavan Monaghan Police Contract	August 2020
K. Ellis	April 1, 2019	Council	Township OPA & ZBA to consider changes to employment lands (opportunities to permit recreational uses)	December 2020
E. Arthurs	March 2, 2020	Council	Signs/Artwork on Township Property	<del>June 2020</del> August 2020
K. Pope	April 20, 2020	Council	Asset Management Training Session	<del>July 2020</del> September 2020
K. Pope	May 19, 2020	Council	Cannabis Legalization Implementation Fund	July 2020
K. Ellis	June 1, 2020	Council	Zoning By-law Amendment to address 2 outdoor parking spots	August 2020

B. Ayotte	February 18, 2020	Council	Municipal Modernization RFP (\$25,000 Grant) Website and IT Modernization Plan	November 2020
E. Arthurs	June 15, 2020	Council	Policing Review Task Force	September 2020
Team	June 15, 2020	Council	COVID Recovery Plan	September 2020
J. Connolly	June 30, 2020	CAO	Peterborough Airport Noise Exposure Forecast	December 2020

### Capital Project Status

Department	Capital Project List 2019	Status
Finance	Asset Management Policy and Reporting	July 2019 (Policy) – ongoing
Information Technology/Clerk	Filehold Management Software	Ongoing
Information Technology/Clerk	TOMRMS Records Management System	Ongoing
Fire	Fire Hall #1 Preliminary Design	Ongoing
Fire	Master Fire Plan	Ongoing
Fire	Diesel Generator Municipal Office	Transferred to Reserves
Public Works	County Road 10 Widening	Ongoing

Public Works	Sidewalk – Brookside to Municipal Office	Ongoing
Public Works	Cavan Works Depot Preliminary Design	Ongoing
Planning	Baxter Creek – Floodplain Mapping	Funding Rec'd – March 2020
Planning	Jackson Creek-Floodplain Mapping	Funding Rec'd – March 2020
Planning	Employment Land Strategy	Completed – May 2020
ECD	Website & IT Modernization	Grant received February - ongoing
CAO/Public Works	Millbrook Correctional Facility – Contamination Update	Legal letter sent - waiting on meeting with MOE
CAO	Future Municipal Building Plans – Assigned by Council Nov. 6, 2017	Ongoing
Planning/Public Works/CAO	Towerhill North Development	Ongoing

This list does not include the day to day operations, including ongoing research and compliance requirements with provincial and federal legislation and other Council directed initiatives.