

Report and Capital Project Status

Report Status

Priority	Directed By	Date Requested	Resolution or Direction	Staff Responsi	Est. Report Date	Status
High	Council	2020-12-10	Fire Station	B. Balfour	2024	25%
Normal	Council		ICIP Update Millbrook Arena	K. Pope	2024	Fall
Normal	Staff		Jail Lands IO Update	Y. Hurley/ W. Hancock/ C.Page	2024	
High	Council		Sherbrooke Street West Pedestrian Crossing	W. Hancock	2024	Waiting on reponse from County, School Board is updating signage, Lights are under Review
Normal	Council	2024-01-15	That Council direct staff to bring a report back on costing of the last 4 muncipal elections 2010, 2014, 2018, 2022	C.Page	Mar-24	Waiting on reponse from County, School Board is updating signage, Lights are under Review

Report and Capital Project Status

Capital Project Status

Project List	Department	Status	Est. Report Date	% Complete
IT Infrastructure	Information Technology	In Progress	2024	Ongoing
Baxter Creek Floodplain SSA (Special Study Area)	Planning	In Progress	2024	
Employment Lands Marketing	ECD	Complete	2024	
Downtown Mural	ECD	In Progress	2024	Council approval received, artist contacted, 50% complete
Corporate Strategic Plan Update	C.A.O	In Progress	2024	Drafted RFP
Official Plan	Planning		2024	County OP posted for approval on ERO, Township provided support, pending provincial approval and PPS approval
Zoning By-law	Planning		2025	Will follow County OP, Township OP and approval

Operating duties are not included

Committee of Councils - MVT, MRHAC, BIA, SUSTAINABILITY