

Millbrook Valley Trails Advisory Committee Work Plan 2024

Item	Budget	Sub-Committee	Tasks/Progress	Completion Date
#1. Trail Master Plan update		Robert Jackson	<ul style="list-style-type: none"> • Committee to review existing Trail Master Plan and compare to the newly developed Parks and Recreation Master Plan and to provide comments/feedback. 	Ongoing
#2. North Trail expansion		Robert Jackson Maureen McDonald	<ul style="list-style-type: none"> • No update 	Ongoing
#3. GIS mapping of MVT		David D'Agostino Kirk Hillsley Staff	<ul style="list-style-type: none"> • Staff are investigating the use of GIS through partnerships. Waiting on information from Ganaraska Region Conservation Authority regarding their GIS Mapping System. 	Ongoing
#4. Explore options to expand the Ganny Transit along Deyell Rd. Allowance		John Fallis	<ul style="list-style-type: none"> • A motion was put forth to explore expanding the Ganny Transit along Deyell Rd. allowance to Glamorgan. • John Fallis and staff to work with Kyle on the possibilities or restrictions. • Staff to provide update on trail options, awaiting agreement from Ganaraska. 	On hold
#5. Explore an alternative entrance to Fairground Entrance		Robert Jackson Staff	<ul style="list-style-type: none"> • Explore an alternative entrance from the fairgrounds to access Baxter Creek Trail for the winter months that does not have a sloped entrance. Another option is to create a potential loop with the alternative entrance. • Property ownership will need to be considered. 	On hold
#6. Updated signage and brochures		Committee	<ul style="list-style-type: none"> • Brochure updates will require Photoshop. • Chris has looked into getting a quote to complete this item. 	Ongoing

#7. Exploration of Trails system to Downtown Millbrook		David D'Agostino	<ul style="list-style-type: none"> • Staff to work with David to explore options and report back to the Committee. 	Ongoing
#8. Design of pamphlet and bag dispensers		Robert Jackson Lance Nachoff	<ul style="list-style-type: none"> • On April 22, 2024, the Committee approved the purchase of materials to make new brochure holders with an upset limit of \$1,200.00. • Robert is cutting the pieces to make the pamphlet boxes. Some pamphlet boxes and bag dispensers are ready. 	2024, Ongoing
#9. Management of invasive species		Committee	<ul style="list-style-type: none"> • Explore ways to communicate to Township residents on how to control invasive species on their property using information provided by ORCA and iNaturalist. • Explore ideas on how to manage Dog Strangling Vine on trails in Spring 2025. 	Ongoing

October 28, 2024