

## Millbrook Valley Trails Advisory Committee Work Plan 2024

Item	Budget	Sub-Committee	Tasks/Progress	Completion Date
#1. Trail Master Plan update		Robert Jackson	<ul style="list-style-type: none"> <li>• Committee to review existing Trail Master Plan and compare to the newly developed Parks and Recreation Master Plan and to provide comments/feedback.</li> </ul>	Ongoing
#2. North Trail expansion		Robert Jackson Maureen McDonald	<ul style="list-style-type: none"> <li>• The trail leading to the new subdivision has been approved and ORCA has approved the plantings for the trail. The developer is to carry out the plantings identified in the study. Staff will follow up on the surface to be used for the trail.</li> </ul>	Ongoing
#3. GIS mapping of MVT		David D'Agostino Kirk Hillsley Staff	<ul style="list-style-type: none"> <li>• Staff are investigating the use of GIS through partnerships. Waiting on information from Ganaraska Region Conservation Authority (GRCA) regarding their GIS Mapping System. Chris has followed up with them a second time.</li> </ul>	Ongoing
#4. Explore options to expand the Ganny Transit along Deyell Rd. Allowance		John Fallis	<ul style="list-style-type: none"> <li>• A motion was put forth to explore expanding the Ganny Transit along Deyell Rd. allowance to Glamorgan.</li> <li>• John Fallis and staff to work with Kyle on the possibilities or restrictions.</li> <li>• Staff to provide update on trail options, awaiting agreement from GRCA.</li> </ul>	On hold
#5. Explore an alternative entrance to Fairground Entrance		Robert Jackson Staff	<ul style="list-style-type: none"> <li>• Explore an alternative entrance from the fairgrounds to access Baxter Creek Trail for the winter months that does not have a sloped entrance. Another option is to create a potential loop with the alternative entrance.</li> <li>• Property ownership will need to be considered.</li> </ul>	On hold
#6. Updated signage and brochures		Committee	<ul style="list-style-type: none"> <li>• Brochure updates will require Photoshop.</li> <li>• Chris has looked into getting a quote to complete this item.</li> </ul>	Ongoing

#7. Exploration of trails system to Downtown Millbrook		David D'Agostino	<ul style="list-style-type: none"> <li>Staff to work with David to explore options and report back to the Committee. A bottleneck was encountered over whether bikes are permitted across the floating bridge and boardwalk. The Committee is exploring options to resolve this issue.</li> </ul>	Ongoing
#8. Design of pamphlet and bag dispensers		Robert Jackson Lance Nachoff	<ul style="list-style-type: none"> <li>On April 22, 2024, the Committee approved the purchase of materials to make new brochure holders with an upset limit of \$1,200.00.</li> <li>Robert is cutting the pieces to make the pamphlet boxes. Some pamphlet boxes and bag dispensers are ready, more are being built.</li> <li>Dave D'Agostino to send files with GPS coordinates of new mountain bike trails for new pamphlets.</li> </ul>	2024, Ongoing
#9. Management of invasive species		Committee Maureen McDonald	<ul style="list-style-type: none"> <li>Explore ways to communicate to Township residents on how to control invasive species on their property using information provided by ORCA and iNaturalist.</li> <li>Explore ideas on how to manage Dog Strangling Vine (DSV) on trails in Spring 2025.</li> <li>Fall spraying was very successful except in two areas. Between Zion Line and the first trout pond where there was plenty of DSV and there was growth of invasive species in underbrush on Med Mountain.</li> </ul>	Ongoing
#10. Millbrook Valley Trails Advisory Committee Trails Construction and Maintenance Policy		Staff Committee	<ul style="list-style-type: none"> <li>Chris is working on a draft of the policy.</li> </ul>	2025
#11. Commemorative Naming Policy for Millbrook Valley Trails		Staff Committee	<ul style="list-style-type: none"> <li>Mark has completed a scan of similar municipal policies and is writing a draft policy.</li> </ul>	2025