

Millbrook Valley Trails Advisory Committee Work Plan 2025

Item	Budget	Sub-Committee	Tasks/Progress	Completion Date
#1. Trail Master Plan update		Robert Jackson	<ul style="list-style-type: none"> Committee to review existing Trail Master Plan and compare to the newly developed Parks and Recreation Master Plan and to provide comments/feedback. 	Ongoing
#2. North Trail expansion		Robert Jackson Maureen McDonald	<ul style="list-style-type: none"> The trail leading to the new subdivision has been approved and ORCA has approved the plantings for the trail. The developer is to carry out the plantings identified in the study. 	Ongoing
#3. GIS mapping of MVT		David D'Agostino Kirk Hillsley Staff	<ul style="list-style-type: none"> Staff are investigating the use of GIS through partnerships. Waiting on information from Ganaraska Region Conservation Authority (GRCA) regarding their GIS Mapping System. Chris has followed up a third time. Staff are trying to find a new contact person. 	Ongoing
#4. Explore options to expand the Ganny Transit along Deyell Rd. Allowance		John Fallis	<ul style="list-style-type: none"> A motion was put forth to explore expanding the Ganny Transit along Deyell Rd. allowance to Glamorgan. John Fallis and staff to work with Kyle on the possibilities or restrictions. Staff to provide update on trail options, awaiting agreement from GRCA. 	On hold
#5. Explore an alternative entrance to Fairground Entrance		Robert Jackson Staff	<ul style="list-style-type: none"> Explore an alternative entrance from the fairgrounds to access Baxter Creek Trail for the winter months that does not have a sloped entrance. Another option is to create a potential loop with the alternative entrance. Property ownership will need to be considered. 	On hold
#6. Updated signage and brochures		Committee	<ul style="list-style-type: none"> Brochure updates will require Photoshop. A quote previously provided to the Committee said to frame and install the signs it will cost \$250.00 per sign to be taken from Materials and Supplies. 	Ongoing

#7. Exploration of trails system to Downtown Millbrook		David D'Agostino	<ul style="list-style-type: none"> Staff to work with David to explore options and report back to the Committee. Whether bikes are permitted across the floating bridge and boardwalk is proving to be a bottleneck. 	Ongoing
#8. Design of pamphlet and bag dispensers		Robert Jackson Lance Nachoff	<ul style="list-style-type: none"> On April 22, 2024, the Committee approved the purchase of materials to make new brochure holders with an upset limit of \$1,200.00. Robert is continuing work on the pamphlet boxes, they will be ready for spring. Dave D'Agostino has sent the files with GPS coordinates of new mountain bike trails for new pamphlets. 	2025, Ongoing
#9. Management of invasive species		Committee Maureen McDonald	<ul style="list-style-type: none"> Fall spraying was very successful except in two areas. Between Zion Line and the first trout pond where there was plenty of Dog Strangling Vine (DSV) and there was growth of invasive species in underbrush on Medd's Mountain. Some DSV was spotted in areas further back from the trail. 	Ongoing
#10. Millbrook Valley Trails Advisory Committee Trails Construction and Maintenance Policy		Staff Committee	<ul style="list-style-type: none"> Chris is working on a draft of the policy. 	Ongoing
#11. Commemorative Naming Policy for Millbrook Valley Trails		Staff Committee	<ul style="list-style-type: none"> Mark has completed a scan of similar municipal policies and is writing a draft policy. Awaiting direction on some specifics of the policy. 	Ongoing

February 24, 2025