

Township of Cavan Monaghan

Report and Capital Project Status

- Directed by Council and/or CAO
- Directed by the Province/legislation
- Directed by an Agency
- Priority Projects and Reports

Report Status

Name	Date Requested	Directed By	Resolution/Direction	Est. Report Date
W. Hancock	March 2, 2020	Council	Sign By-law & Artwork on Township Property	Pending Public Consultation
J. Connolly	July 6, 2020	Council	ZB & OP policies, planning tools and amendments re: Cannabis	December 2020 March 2021
J. Connolly	June 30, 2020	CAO	Peterborough Airport Noise Exposure Forecast	December 2020 February 2021
K. Ellis / J. Connolly	April 1, 2019	Council	Township OPA & ZBA to consider changes to employment lands (opportunities to permit recreational uses)	December 2020 February 2021
Y. Hurley	February 19, 2019	Council	Design for the remaining lands at the new Community Center	June 2020 September 2020 April 2021
Y. Hurley	April 1, 2019	Council	Millbrook Arena Feasibility Study	June 2020 September 2020 April 2021
E. Arthurs	September 21, 2020	Council	ORV Use on Township Roads	Pending – ORV Consultation period with the County of Peterborough
K. Pope	December 7, 2020	Council	Mobile Kawartha Credit Union – Survey Results	March 2021
W. Hancock	December 10, 2020	Council	Solar Program Review	March 2021

B. Balfour K. Pope W. Hancock	December 10, 2020	Council	Construction of a new Fire Station and Operations Centre plan and financing options	January 2021
B. Balfour W. Hancock	December 10, 2020	Council	Vehicle Fleet Inventory	Complete
K. Ellis	June 15, 2020	Council	Tree Preservation Delegated Authority	March 2021
W. Hancock	December 10, 2020	Council	Laneway Behind King Street	March 2021
J. Connolly	December 21, 2020	Council	Developer Paid Expenses Policy	May 2021
J. Connolly	December 21, 2020	Council	Subdivision Agreement Review	May 2021
B. Ayotte	December 21, 2020	Council	Township Wide CIP Options	June 2021

Capital Project Status

Department	Capital Project List	Status
Finance	Asset Management Policy and Reporting	July 2019 (Policy) – ongoing
Information Technology/Clerk	Filehold Management Software	Ongoing
Information Technology/Clerk	TOMRMS Records Management System	Ongoing
Fire	Fire Hall #1 Preliminary Design	Ongoing
Fire	Master Fire Plan	Ongoing

Fire	Diesel Generator Municipal Office	Transferred to Reserves
Public Works	County Road 10 Widening	Ongoing
Public Works	Sidewalk – Brookside to Municipal Office	Ongoing
Public Works	Cavan Works Depot Preliminary Design	Ongoing
Planning	Baxter Creek – Floodplain Mapping	Funding Rec'd – March 2020
Planning	Jackson Creek-Floodplain Mapping	Funding Rec'd – March 2020
Planning	Employment Land Strategy	Completed – May 2020
ECD	Website & IT Modernization	Grant received February - ongoing
CAO/Public Works	Millbrook Correctional Facility – Contamination Update	Legal letter sent - waiting on meeting with MOE
CAO	Future Municipal Building Plans – Assigned by Council Nov. 6, 2017	Ongoing
Planning/Public Works/CAO	Towerhill North Development	Ongoing

This list does not include the day to day operations, including ongoing research and compliance requirements with provincial and federal legislation and other Council directed initiatives.